CITY OF CORNING STIP PROJECTS 1998/2000
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PROJECT TITLE DEADLINE DATE DEADLINE DATE DEADLINE
2102 ST$ SOUTH AVE AND HIGHWAY 99W Rehab 1998 E&P
RPL-5161(006) FROM ROUTE 5 TO HIGHWAY 99W CT | PS&E 7 7 7/15/1999 6/30/2002
1A6900 R/W Project Complete
SOUTH AVENUE CT | CON 242 242 7/15/1999 7/11/2000 6/30/2002 Final Exp Rpt to OLPAcctg 4/3/01
State-only funds total 249 N/A
2103 ST$ BUTTE ST BETWEEN THIRD ST Rehab 1998 E&P
RPL-5161(007) AND HOUGHTON AVE CT | PS&E 1 1 7/15/1999 6/30/2002
1A7000 R/W Project Complete
BUTTE STREET CT | CON 165 165| 7/15/1999 10/12/1999 6/30/2002
State-only funds total 166 N/A
2104 ST$ SECOND ST FROM SOLANO ST Rehab 1998 E&P
RPL-5161(008) TO FIG LANE CT | PS&E 21 21 5/11/2000] 6/30/2003
1A7100L R/W Project Complete, Final Report of Expenditures
SECOND STREET CT | CON 452 452 5/11/2000] 5/11/2001 8/8/2000 sent to HQ 9/24/01
State-only funds total 473 N/A
2105 ST$ HOUGHTON AVE, NORTH OF Rehab 1998 E&P
RPL-5161(009) SOLANO ST TO NORTH CITY CT | PS&E 9 9 5/11/2000] 6/30/2003
1A7200L LIMITS AT BLACKBURN AVE RIW Project Complete
HOUGHTON AVENUE CT | CON 92 92 5/11/2000] 5/11/2001 7/25/2000
State-only funds total 101 N/A
2128 FED $ TOOMES AVE BRIDGE AT Reconst 1998 E&P
BRLKO-5161(005) ST$ JEWETT CREEK CROSSING PS&E
454374L REMOVE EXISTING LOW WATER CTC| RW 2 2] 9/7/2000 6/15/2000 6/30/2003
TOOMES AVE BRIDGE CROSSING AND REPLACE WITH CTC | CON 110 110] 7/16/2001 5/3/2001 5/3/2002 7/10/2001
HBRR with STIP Match A FLAT SLAB BRIDGE total 112
Bridge 8C-363 Final Expend Report sent to HQ 7/12/02
2172 ST$ EDITH AVE,FIRST ST, MAIN ST, Rehab 2000 CT E&P 1 1 2/23/2001 6/30/2003
RPL-5161(010) WALNUT ST CT | PS&E 21 21 2/23/2001 6/30/2003
455064 R/W Project Complete, Final Report of Expenditures
CITY STREET REHAB CT | CON 407 407 2/23/2001 2/23/2002 7/24/2001 sent to HQ 2/6/02
State-only funds total 429 N/A

E&P

PS&E

RIW

CON
HEADS UP / PENDING |JALLOCATED/AUTHORIZED | PROJECT COMPLETE FUNDS LAPSING ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING IN LATER FISCAL YEARS

PAGE 1 OF 2

REVISED 11/14/2003




CITY OF CORNING STIP PROJECTS 2002
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PROJECT TITLE ST$ WORK DATE DEADLINE| DATE DEADLINE | DATE DEADLINE
Tom Russ says City is anxious to begin as soon as CTC is ready.
2280 On Solano St from Edith 2002 E&P 0f NA Advance to 02/03 denied by CTC 7/02 mtg
RPL-5161(011) Ave to 6th St, including Rehab CT | PS&E 13 13 6/30/2005
455534 ST $ |intersections and adjoining RIW 0
Solano St Pavement and Signal streets CT | CON 451 451 6/30/2006
State-only funds total 464 mw - revised proj to reflect CTIPS 5/22/02
Tom Russ says City is anxious to begin as soon as CTC is ready.
2281 South St from 6th St to 2002 E&P 0f NA Advance to 02/03 denied by CTC 7/02 mtg
RPL-5161(012) Marguerite Ave and Rehab CT | PS&E 5! 5 6/30/2005
455544 ST $ |adjoining streets RIW 0
South Street Rehab CT | CON 301 301 6/30/2006
State-only funds total 306 mw - revised proj to reflect CTIPS 5/22/02
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